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URS

June 2, 2011

Sumter County Board of Commissioners
7375 Powell Road
Wildwood, FL 34785

Re: URS Statement of Qualifications to Provide Project Management Services; Sumter County RFQ
#009-0-2011/AT

Dear Members of the Selection Committee:

URS Corporation (URS) is pleased to submit our qualifications to provide Project Management Services
to Sumter County. Our construction services professionals specialize in serving as an extension of
public-owner staff, and have recent and ongoing experience with on-call assignments in Florida. This
group is headquartered in nearby Orlando, and is well known in Florida for our excellence in providing
these services to public clients. For example, we are currently serving as an extension of the City of
Orlando’s staff on their $1.2-billion Community Venues Program, and we are providing on-call Owner’s
Representative Services to the Greater Orlando Aviation Authority.

We have served Florida public clients by representing their interests and overseeing contractors during
construction and design projects for 20 years. We have performed as the Project Manager/Owner’s
Representative on projects both small - such as the Veteran’s Administration cemetery renovation in
Bushnell, and large — such as the new Amway Events Center in Orlando.

With this firm experience, combined with the experience of proposed team members Long
Nguyen, PE; Heidi Wigand, PMP; and Don Corthell, CBC; URS meets Sumter County’s minimum
qualification requirements.

We have a track record of on-time, within-budget success in Florida and across the country on public
projects of all sizes. Similar projects in Florida have included public safety and administration facilities,
parks, a library, fire stations, schools, convention centers, sports facilities, parking lots and garages,
roadways, and utilities.

Our team organization for Sumter County’s assignment is cost-effective, and will consist of a small, but
highly capable group of professionals. Additional expertise can be called upon from nearby URS offices
from time to time if needed. The goal of this approach is to meet or exceed Sumter County’s
expectations for cost, schedule and quality of construction.

We look forward to further presenting our staff and capabilities. If you have any questions, please contact
me at 407.992.6868, or via e-mail at steve_noppinger@urscorp.com.

Sincerely,
URS Corporation

Steve Noppinger, PE
Vice President

URS Corporation

315 E. Robinson Street, Suite 245
Orlando, FL 32801-1949

Tel: 407.992.6868

Fax: 407.423.2695

WWW.urs.com
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QUALIFICATIONS AND EXPERIENCE

Firm Introduction

URS'’ oldest predecessor company was founded in 1904. URS was Engineering News
established in 1951, and incorporated in 1957 as Broadview Research and

then United Research Services, a name later changed to URS. Record Magazine

We have grown to become one of the world’s leading construction services

and engineering firms, delivering a wide range of services to clients consistently ranks URS
throughout the world. We continually strive to maintain our reputation for

excellence in quality, value, safety, and high ethical standards. one of the Top

Our firm maintains 13 offices throughout Florida, with our construction Program Management
services operations headquartered in Orlando. In addition to construction . . .
services expertise, our local offices consist of professionals in disciplines Firms in the nation.

such as architecture, engineering, geology, landscape architecture, urban
planning, environmental science, and transportation analysis.

URS has grown to become Florida’s #1 provider of owner’s representative and construction project/
program management services. Over the years, we have developed an expertise in publicly funded
projects, where we have partnered with clients to successfully complete some of the most significant
projects in Florida’s history. Nationally, we have completed many similar assignments representing public
agencies in the construction of many types of public facilities of all sizes. Large or small, our projects
receive the same careful attention and personal service, and are managed at a local level.

Our Florida construction
services staff has provided
long-term on-call project
management services to public
clients including the Greater
Orlando Aviation Authority and
the U.S. National Parks
Service. We have also
managed many other long-term
programs with numerous individual projects, such as our ongoing Orange County Public School District
assignment. Since we began serving as the school district’s construction program manager in 1999, our
team has successfully managed the completion over 100 schools.

Qualifications of Proposed Staff

The resumes included on the following pages are for the local URS staff we have identified as experts in the
services identified in Sumter County’s Request for Qualifications document, and who are available as-
needed for Sumter County’s projects. Our offices in Orlando and other nearby cities can provide additional
resources if needed, including many types of specialty services. With a base of over 900 professionals in
Florida, we can respond quickly with personnel to suit your needs.

Each staff member has provided Project Management Services to government agencies for at least three
years. Our proposed Lead Project Manager for this work, Mr. Long Nguyen, PE, resides in Orange County,

URS Continuing Construction Project Management / 1|Page

Owner’s Representative Services



QUALIFICATIONS AND EXPERIENCE _

and will be dedicated up to 100% on Sumter County’s projects. He can base his work out of our Orlando
office, or at a Sumter County office. Proposed Project Manager Don Corthell recently completed an
owner’s representative assignment in Bushnell, and will be available as-needed to assist Mr. Nguyen. Heidi
Wigand, PMP, will also be available as-needed. Each proposed staff member has extensive experience

managing multiple vendors on our projects.

Our approach to staffing Sumter County’s projects is to provide a highly experienced, yet cost-effective and
flexible team. Because of the depth and breadth of resources available locally, we can provide staff as-
needed, in a variety of disciplines. The graphic below provides information regarding the types of
professionals within our company; these skill sets are representative of our Florida personnel as well.

Personnel by Discipline

PO eCt VAN agers | —— — 2234

Civil Engineers ——— 1494

Structural Engineers —— 837

Mechanical Engineers i —— 812

Electrical Engineers m——— 1190

Environmental Engineers m—— 775
Value Engineer j 2

Foundation/Geotechnical Engineers —— 307
Architects — 346
Planners: Aviation g 24

CAD D Te N Cian S | —————— 906

Construction Engineers e 520
Construction Inspectors u— 595
Construction Managers — 379

Contracts Administrators " 291

Cost Engineers/Estimators s 253

Communications Engineers gy 168

Documentation Specialists — 294

Fire Protection Engineers g 80
Project Control Specialists e — 641
Public Involvement Specialists ey 171

QA /O Specialist s —— 922
Risk Assessors gy 203

Safety/Occupational Health Engineers sy 339

Schedulers g 164

Security Specialists gy 196

ey J 28098 2

P T pe——
0 200 400 600 800 1000 2000

TOTAL PERSONNEL ~ 42,529

At left is a chart of the URS
personnel by discipline as it relates
to this contract. The numbers are
based on our 2010 census. The
2011 census will reflect our current
employee level of approximately
46,500.

We understand how to
mobilize these

resources quickly to
meet the dynamic

needs of our client,
while keeping the core

team lean and flexible.

URS has a 50-year history in
Central Florida, and our
construction services operations
are headquartered in Orlando.
This specialized group of
experienced construction owner’s
representatives includes project
managers, inspectors, estimators,
schedulers, dispute resolution
specialists.

URS Continuing Construction Project Management /
Owner’s Representative Services

2|Page




QUALIFICATIONS AND EXPERIENCE _

Areas of Expertise
e Project Management
e Construction Management
« Civil Site Design
e Roadway Design
e Airport Design
Years of Experience
With URS: 10 Years
Other Firms: 2 years

Education
BS / 1998 / Civil Engineering /
University of Florida
Registration/Certification
« Professional Engineer /
Florida #60199
o URS Certified Project
Manager

Affiliations
« Florida Engineering Society

« National Society of
Professional Engineers

« Conduct project meetings.

« Oversight of construction-related items including submittal and shop drawing
coordination, permit coordination, asbestos and hazardous material coordination,
utility coordination.

« Daily review and acceptance of construction progress including quality control
inspection reports, material test reports, in-place construction and materials, installed
equipment.

« Coordination between owner, contractor, facility vendors, users.

« Review, acceptance and monitoring of construction schedules

« Review / recommendation of contractor monthly pay application.

- Review / recommendation of proposed contract modifications and change orders due
to potential design and / or construction changes including performing independent
estimates.

« Maintain owner project file.

« Oversee project closeout including coordination of substantial and final completion
walk-through, monitoring of punch list completion, coordination of close out
documents including, as-builts, record drawings, operations and maintenance
manuals and warrantees.

Long H. Nguyen, PE
Program Manager / Owner’s Representative

OVERVIEW

Mr. Nguyen’s experience includes management and implementation of
the design and layouts of various types of public buildings, roadways,
parking lots, and lighting and drainage systems. He is an experienced
Construction Project Manager and Professional Engineer who has
provided general Owner’s Representative Services for new and
renovation projects for governmental agencies. Additional expertise
includes cost estimating, quantity estimating, specifications, CAD
drawings and asphalt testing conformance to ASTM and AASHTO
standards and FDOT specifications. Computer skills include Microsoft
Office, Microsoft Project, AutoDesk AutoCAD, AutoDesk Land
Desktop, AutoTurn Aircraft and MicroStation.

PROJECT SPECIFIC EXPERIENCE

Construction Project Manager/Resident Engineer

AMTRAK Auto Train Station, Sanford, FL - $8M

2009 — present (project is in close-out stage)

Providing Owner’s Representative Services (project is currently in

close-out stage) overseeing the contractor’s construction and

renovation of this train station, assuring that all work was performed in

strict conformance with applicable requirements of the contract and

American Recovery and Reinvestment Act guidelines. Specific duties

included the following:

« Overall construction oversight of project, and management of five
consultant firms.

« Administration of contract documents during construction.

URS

Continuing Construction Project Management /
Owner’s Representative Services
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QUALIFICATIONS AND EXPERIENCE _

« Oversight and coordination of end-users’ needs including FF&E, systems network
and tenant relocation.

Project Manager/Owner’s Authorized Representative

Orange County Public School District, Orange County, FL - $3 billion

2006 - 2009

Capital improvement construction program of the 10" largest public school district in the

country. Responsibilities included:

« Preconstruction phase services including participating in project meetings, review of
contract documents, review and monitor design schedule and budget, coordination of
GMP with construction manager (CM), coordination of required permits, establish
preliminary construction schedule with key milestone dates, conduct preconstruction
conference, interface with applicable entities affected by the project, review of CM’s
construction plan, sequencing schedule, staging and safety plan.

« Overall construction oversight and responsibility of project, and management of up to
15 subconsultants and vendors on each school project.

« Administration of contract documents during construction.

« Oversight of construction related items including submittal and shop drawing
coordination, applicable permit coordination, asbestos and hazardous material
coordination, utility coordination.

« Daily review and acceptance of construction progress including quality control
inspection reports, material test reports, in-place construction and materials, installed
equipment.

« Coordination between owner, contractor, facility vendors, users.

« Review, acceptance and monitoring of construction schedules.

« Review/recommendation of contractor monthly pay application.

« Review and recommendation of proposed contract modifications and change orders
due to potential design and/or construction changes including performing
independent estimates.

« Oversee project closeout including coordination of substantial and final completion
walk-through, monitoring of punch list completion, coordination of close-out
documents including, as-builts, record drawings, operations & maintenance manuals
and warrantees.

« Oversight and coordination of end-users’ needs including FF&E, systems network
and school relocation.

Project Engineer / Construction Project Manager

Orlando International Airport Parking Lot Expansion, Orlando, FL

Design- and construction-phase services for a rental car parking lot expansion. Design
included asphalt and concrete pavement layout/typical sections, site layout, expansion
and filling of existing retention ponds, coordination of drainage design and utility
adjustments including all applicable permitting.

Project Engineer

Orlando International Airport Office Building, Orlando, FL - $1.5M

Design-phase services for civil site work of a new administration building. Design
included asphalt and concrete pavement layout/typical sections, site layout, coordination
of drainage design and utility adjustments including all applicable permitting.

4|Page



QUALIFICATIONS AND EXPERIENCE _
Civil Engineer

I-4 over St. Johns River from Orange Boulevard to Saxon Boulevard Design/Build
Project, Seminole and Volusia Counties, FL - $102M

Utility adjustments on this design/build project. The project consisted of widening I-4
from four lanes to six lanes from west of the Orange Boulevard/US 17-92 Interchange to
west of the Saxon Boulevard Interchange, a length of approximately 6.7 miles. Major
elements included replacing the existing bridge over the St. Johns River/US 17-92 and
replacing the existing bridge over Orange Boulevard and the CSX Railroad.

Project Engineer

Orlando International Airport Standby Generator Building, Orlando, FL - $2M
Design included asphalt and concrete pavement layout/typical sections, plan and profile
for proposed electrical duct bank, coordination of drainage design and utility adjustment
of existing sanitary sewer service and water main service to the terminal building
including all applicable permitting.

Project Engineer / Construction Project Manager

Airglades Airport New Parking Facility, Clewiston, FL - $350,000

Design- and construction-phase services for a new auto parking service facility and
remote aircraft apron.

Project Engineer

Vero Beach Municipal Airport, General Aviation Aprons a Road, Vero Beach, FL
$2.5M

Responsibilities during design included geometric layout and grading, drainage
contouring and electrical lighting layouts. Responsibilities for construction phase
services included change order issues, shop drawing approvals, distributing engineer’s
supplemental instructions and handling requests for information.

5|Page



QUALIFICATIONS AND EXPERIENCE _

Heidi Wigand, PMP
Project Manager / Inspector

OVERVIEW
Areas of Expertise

« Construction management Ms. Wigand has 15 years of construction project management

« Program coordination experience. She has served as Project Manager for rehabilitation,
maintenance renovation, and ADA renovation projects, and has been
responsible for preconstruction and construction phase tasks including
With URS: 3 Years review of scoping/programming documents, site coordination, and
Other Firms: 15 years quality control.

Education PROJECT SPECIFIC EXPERIENCE

BS / Business
Licenses/Certifications

Years of Experience

Assistant Post-design Construction Manager, URS Corporation
Miami-Dade Transit System Miami Intermodal Center Connector

o Licensed FL General $230M / 2010 - present
Contractor #CGC1516221 URS is providing final design and construction inspection services for a

« Certified Project 2.4-mile elevated guideway extension of the Earlington Heights Station
Management Professional,  to a new station at the Miami Intermodal Center adjacent to the Miami
Project Management International Airport. URS is the prime consultant performing all of the
Institute project management functions as well as the structural engineering.

o LEED Accredited Ms. Wigand’s responsibilities include coordination of requests for
Professional information responses and submittal reviews, field visits with

« FDOT Asphalt Paving subconsultants, and site inspections.
Technician — Level 1, valid
thru 5/8/2012 Construction Project Manager, URS Corporation

. . Orange County Public School District Capital Improvement Program
FEMA 15-00001 2009 — 2010/ $38M

« FEMA15-00700 Three comprehensive school renovation projects in the District’s

 OSHA 10-hour Construction  program. Served as the owner's authorized representative in the
Certification, # 001244243 planning, review and coordination of the construction and pre-

« URS QA/QC Certificationin  construction activities. Scopes included school construction and new

compliance with ISO access roadways. Responsible for all aspects of reviews, inspections
9001:2000 and documentation of A/E drawings, along with reviews of the delivery
« URS Certified Project tickets and photo documentation of the compaction tests and shop
Manager drawings for all drainage structures. Specific responsibilities included:
Affiliations « Conduct site meetings for coordination with the A/E and the
e Member, Project construction manager.
Management Institute, » Schedule management.
#1075894 » Review and verification of construction manager and vendor
e Member, Construction estimates, proposals and payroll submissions.
Management Association of ¢ Prepare purchase orders for owner-direct purchases.
America #15020 « Direct negotiation on behalf of OCPS for asbestos abatement,

environmental surveys and coordination with local utility companies.
» Review and verify progress payments, contingency requests and change orders.
« Verify all required O&M manuals, warranties, guarantees, inspections and close-out
requirements are completed.

URS Continuing Construction Project Management / 6|Page

Owner’s Representative Services
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Project Manager, URS Corporation

Miami-Dade County Public Schools (MDCPS) Rehabilitation Projects

2006 - 2009

Responsible for site coordination and documentation of ongoing water intrusion
rehabilitation projects with various trade contractors to verify construction as per
settlement agreement and MDCPS design criteria. and work on behalf of MDCPS as
an unbiased manager in coordinating repairs and renovations to four buildings.

Project Manager, URS Corporation/CMTS, LLC

Miami-Dade County Public Schools Capital Improvement Program (ADA and
Maintenance Renovation Program)

$56 Million

Project Manager for 17 maintenance renovation projects valued in excess of $7M and
10 federally mandated ADA renovations projects valued over $5M. Worked as an
extension of MDCPS staff in coordinating repairs and renovations of mechanical
equipment, electrical upgrades and major paint renovations. Utilized MDCPS project
management software Progen, an Internet-based job order contract management
software application that documents all phases of the project from initiation and
proposal to tracking updates and closeout. Other responsibilities included:

o Partial review and preparation of scoping/programming documents for repairs and
renovation of existing school facilities.

« Management of teams of architect/engineers, contractors, independent consultants
and vendors in providing timely and cost effective construction and job solutions.

e Communication with the school administration to coordinate construction activities
with the lowest impact to the students, staff and educational surroundings.

e Site coordination of ongoing projects with contractors of various trades to verify
construction compliance with all applicable codes and design criteria.

e Review of pre-proposal estimates and/or job order contracts, program proposals for
accuracy of the project’s cost; inclusive of verifying such projects proposed scope of
work, specified materials, quantities, project schedule, and costs.

o Participation in project cost negotiation with perspective contractor; project cost
proposal and log proposal mark-ups within contractor’s proposal program.

e Supervision of on-site construction and coordination of trades.

o Coordination of architect/engineer, MEP drawings, contractor requests for
information and correspondence

e Preparation of records and correspondence for client and contractors pertaining to
site visits, work orders and proposals.

« Development and maintenance of spreadsheets for calculating labor costs and
keeping the client informed of the architect/engineer and construction status.

o Development of executive reports and spreadsheets as requested by the client.

Project Administrator

Office Build-out, Plantation, FL

$1M

Project management for build-out of new medical office. Owner's representative for
management of design, construction, fixtures and furnishings. Responsible for all
contract negotiations with architect and general contractor, conducted bid review and
final contract approval, coordinated with city plan reviewers to expedite plan approval,
coordinated all city code inspections, managed and documented contractor activities.

7|Page
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Areas of Expertise
e Project Management
e Construction Management
« Inspection, Design/Build
Project Management
e General Contracting

Years of Experience

With URS: 3 Years
Other Firms: 14 years

Education
Associates Degree / Business
Administration

Registration/Certification
« Florida Certified Building
Contractor, #CBC1256597
« URS Certified Project
Manager

blueprints. He also assists the program manager in the management of multiple

subconsultants and vendors on each project. Representative projects with associated

construction values include:

e Terminal improvements. ($350,000)

o Escalator and elevator construction with security components. ($2M)

o New restrooms project from concept to the completion of seven pairs of restrooms.
Mr. Corthell cut project costs by nearly $80,000. (1.5M)

o Parking facility with entry gates and data controls. ($500,000)

e Security enhancement and replacement of four bag claim units. Work included
security controls, automation, mechanical, structural and design. ($5M)

 Structural repairs to a bridge. ($600,000)

« Airfield taxiway resurfacing. Managed testing and quality control survey. ($17M)

« Airfield lighting vault rehab, replacement of circuits and CCR’s. ($800,000)

o Water piping main conversion from cast iron to stainless steel. ($120,000)

o Replacement of four three-story escalators. ($4M)

¢ Replacement of fire alarm strobes/systems throughout a terminal. ($150,000)

Assistant Project Manager/Inspector, URS Corporation

U.S. Veterans Administration Florida National Cemetery, Bushnell, FL

2010 / $500,000

Mr. Corthell managed the refurbishment and repairs of two columbariums, and the
design and construction of two memorial walls (up to 2,000 LF). Responsibilities

Don Corthell, CBC
Project Manager / Inspector

OVERVIEW

Don Corthell has 17 years of experience in the construction industry as
an inspector, assistant project manager and general contractor. His
path into construction management has included valuable experience
for his current responsibilities, such as his roles as an electrician, form
carpenter, heavy equipment operator, framing contractor, and Florida
Certified Building Contractor. He has worked on a variety of projects
including government facilities such as a major airport and a large
municipal events center.

PROJECT SPECIFIC EXPERIENCE

Inspector and Assistant Project Manager, URS Corporation
Orlando International Airport, Orlando, FL

(Projects of Various Sizes and Scopes)

2007 - present

The URS team of Owner’s Authorized Representatives serves the
Greater Orlando Aviation Authority in an on-call role. Mr. Corthell has
been involved in all aspects of project management including pre-
construction kick-off meetings, management and inspection of work in
the field, negotiating and writing change orders, reviewing pay
applications, project close-out, and technical review of documents and

URS Continuing Construction Project Management /
Owner’s Representative Services
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included conducting bi-weekly construction meetings, tracking schedules, managing
supplemental agreements, review of pay applications, quality control, document
control and submittals, reporting, and close-out.

Electrician, U.S. Air Force

Robins Air Force Base, Georgia

Electrical projects included aircraft hangers and ramp lighting at Robins Air Force
Base in Georgia. Projects involved systems on maintenance hangers as well as ramp
lighting and accessory structures, rigid pipe fabrication and installation, load
calculations for circuits, and underground duct banks.

General Contractor, Self-employed

Design/Build and Remodel of Various Facilities

As a Florida Certified Building Contractor, Mr. Corthell has experience in the full range

of construction management such as:

o Establishing project budgets and schedules

o Design management

e Permitting

¢ Construction means and methods

e Procurement of subs and vendors

o Florida construction law, federal employment law and OSHA regulations

e Project experience has included commercial and residential facilities, design/build
and remodeling work.

9|Page
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Proposed Staff PMI Certificate and Licenses

EXPIRATION: 2/28/2013
AuDIT NO: 228201328002

IS LICENSED AS A PROFESSIONAL ENGINEER UNDER CHAPTER 471, FLORIDA STATUTES

P.E. Lic. No:
60199

- pro

THIS 1S TO CERTIFY THAT

Heidi L. Wigand

BESTOWED THE GLOBAL CREDENTIAL

. A

]ng (mﬂ”ﬁg%rﬂent qut{ lt

HAS BEEN FORMALLY EVALUATED FOR DEMONSTRATED EXPERIENCE,

KNOWLEDGE AND SKILLS TO LEAD AND DIRECT PROJECT TEAMS AND IS HEREBY

Project Management Professional

IN TESTIMONY WHEREOF, WE HAVE SUBSCRIBED OUR SIGNATURES UNDER THE SEAL OF THE INSTITUTE.

Bagene Boands - Chaic, Bosrd of Directors

PMP® Number 1357436

PMP® Expiration Date 09 September 2013

PMP® Original Grant Date 10 September 2010

: 4 4 A
Project Management Institute

G STATE OF FLORIDA
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ORLANDO FL 32825-
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Continuing Construction Project Management /
Owner’s Representative Services

URS
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APPROACH TO TASKS TO BE PERFORMED

The following paragraphs represent a summary of some of the most significant tasks that our team will
undertake as your Project Management Consultant. This narrative is not intended to be all-inclusive, but
rather, representative of the nature and approach to some of the significant tasks.

Understanding of Scope

URS understands that Sumter County seeks a professional firm to provide Project Management Services
on various County projects as they arise. Our staff will serve as an extension of County staff, augmenting
them during the management of the design and construction process on projects. URS staff would be on-
call to perform services as-needed, since no specific list of projects and timelines has yet been established.

Understanding of Sumter County’s Goals
Sumter County’s goals for schedule, budget, quality, safety, and community relations will be URS’ goals as
well. Our staff will represent Sumter County’s interests so that all such goals are met or exceeded.

Project Approach / Strategy for Carrying Out Work Tasks
A. PRECONSTRUCTION PHASE SERVICES

1. Project Budget/Cost Control

Our team will review and monitor assigned project budgets and, if necessary, make recommendations
that may be required to maintain the established budget. We will assist the County in reviewing all
aspects of the project budgets including reviewing A/E invoices, contract changes, modifications and/or
change orders and perform independent estimates when requested.

2. Project Schedule

The need to have projects completed on-time is essential and is an overall cost benefit to the County.
Each element of a project must be included in the project schedule and must have a realistic start and
completion date. Immediately upon assignment as the Project Manager for a Sumter County project, we
will assist the County in developing and reviewing a comprehensive project schedule that includes four
major components: planning, design, construction, and operations. The project schedule will be updated
on a monthly basis (or more frequently if necessary), so that all established milestones and critical
completion dates within the schedule are met.

3. Design Document Reviews

The key to cost control of a project is the accuracy and completeness of the construction documents. A
well-prepared, thoroughly coordinated set of documents will make the bidding process easier and more
efficient, leave less room for contractor errors, and will contain all of the information necessary to fully
communicate the architect/engineer’s intended design. Complete, accurate construction documents are
the first line of defense in negotiating change orders and minimizing claims. Our goal is to identify
problems on paper before they become cost problems in construction.

Design Documents will be reviewed so that:

 Bid items proposed in the bidding documents allow for realistic evaluation of bids received - plans and
specifications realistically portray the project in sufficient detail to enable reasonable, accurate bidding.
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» Contract documents can be clearly understood by all contractual parties involved - special provisions
and drawings are consistent, accurate and practical.

» Responsibilities and authorities of each party are clearly defined and construction quality control and
quality assurance responsibilities are clearly delineated.

» Responsibilities for adequate equipment and maintenance instructions, shop drawings, operation and
maintenance manuals, final test and acceptance procedures, and County staff training are specified,
and review cycles are included where required.

« All required permits and approvals have either been coordinated or obtained.

» The scope and schedule for the work is realistic, practical and supported by an appropriate
construction scheduling system, and potential constraints have been considered.

There is a direct relationship from the above mentioned design reviews, scheduling, reporting,
constructability reviews, and value engineering into construction. For this reason, the URS project
management team will directly participate in all of these activities. Through this participation, we will
ensure that the construction contract and the construction documents are coordinated to the greatest
extent possible, thus maximizing our ability to positively impact how the builder's team manages its
reporting, cost and scheduling control, procurement, quality control, safety, and other key activities.

4. Procurement
The URS project management team has extensive experience with the procurement procedures outlined
in the RFQ. A large part of the success of a project depends upon the selection of a good general
contractor and/or construction manager. Whether the individual project is delivered through a traditional
hard bid or construction-manager-at-risk, we will assist the County with performing a preconstruction
conference and reviewing bids and/or proposals submitted. Items that are typically reviewed during the
bidding/selection process are the contractor’s approach to the project, the contractor’s safety record, and
the submitted schedule of values. In the event a construction-manager-at-risk is being utilized, we will
also assist the County with reviewing and reconciling the Guaranteed Maximum Price. In either case, our
project management team is ready to assist with the procurement of contractors/construction managers
by coordination of applicable parties for a successful delivery of assigned projects.

B. CONSTRUCTION PHASE SERVICES

1. Work Coordination and Oversight
Work coordination is one of the most critical activities and will require our team’s constant attention.
There are several tools available to for this process, including the project schedule and short-term look-
ahead schedules. However, it is important to recognize that effective coordination is primarily a result of
good communication amongst the project team.

Our team will coordinate with outside agencies to meet local, state and
federal requirements as well the Contract requirements i.e. permitting, utilities, hazardous materials.
These agencies will consist of applicable building departments, water management agencies, and
environmental agencies.

2. Inspection/Testing
URS will document test results with reports that will be attached to the inspector’s daily reports. A written
report will be provided for each set of tests. A failed sample will be brought to the County project
manager’s and the contractor’s attention for immediate action.
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The lead URS Project Manager will meet with the contractor at the start of construction to develop a
detailed work plan for testing equipment and material prior to use in each phase of work. The work plan
will be considered a critical item that must be addressed immediately.

We will monitor the complete set of field test procedures and certifications of system elements to review
the following:

» Compliance with contract requirements

 Validity of test plans and associated test procedures

» Proper documentation for appropriateness and completeness

+ Discrepancies, anomalies, and their ultimate resolution

When a system is scheduled to be tested, we will assign an inspector to withess and record the results.
The inspector will confer with the manufacturer’s representative if necessary regarding the equipment
meeting or failing the contract specifications. If an equipment test has to be redone, the contractor and
County project manager will be notified and the test will be rescheduled.

3. Project Meetings
The URS team will conduct regular progress review meetings with the
County and the contractor. Our staff is well trained in monitoring

During project coordination

progress during construction, and will analyze the contractors’ meetings, URS reviews the
detailed contract-level schedule activities. Progress reviews will status of the project with the
address productivity, the interface with others involved in the project, contractor and the owner. All
the status of milestones, and other concerns. We will issue a progress aspects of the project are
review assessment to the County with conclusions and reviewed such as schedules,
recommendations on performance. budgets, change orders, look-
aheads, etc. These items are
We encourage bi-weekly progress meetings that focus on a look-ahead reviewed in order to keep the
format. URS will help the County incorporate detailed scheduling project moving on schedule and
requirements into contract documents, and our staff will be available to within budget. In the event the
explain these requirements. We will assist contractors in setting up contractor falls off of their
logic networks, establishing internal milestones, and developing schedule, a recovery schedule
progress measurement techniques. We will audit the progress is required for review and

assessment procedures established by contractors to document approval.
compliance.

4. Scheduling and Schedule Control, and Plan for Completing Work in a Timely and
Professional Manner
Using the most accepted industry software, Primavera Project Planner (P6) for Windows, the URS team
will provide effective scheduling and schedule control. We will work closely with the contractor and
County personnel in order to establish the overall baseline schedule for the project.

Scheduling practices and procedures will be implemented at the start of our services and audited
on aregular basis. Schedule deliverables will be defined for each contractor as part of any requisitions.
Maintaining the overall schedule, analyzing schedule data, alerting the Sumter County project manager
of potential schedule slippage, and making recommendations for recovery or workaround plans, will be
key functions of our scheduling staff.

URS Continuing Construction Project Management / 13|Page

Owner’s Representative Services



APPROACH TO TASKS TO BE PERFORMED _

URS provided owner’s representative and program management services to Orange County, FL for
the $748-million Orange County Convention Center Phase V Expansion Program. This facility was
completed on-time and within budget.

Our team will review all submitted work-related schedules for logic, compatibility with baseline
scheduling milestones, and the contractor’s ability to accurately report progress against the schedule on
a regular basis. The contractor will be required to devote resources to this reporting and to have
procedures for early identification of potential problems and internal recovery plans to maintain the
required completion dates.

Using the above contract milestones as the basis, the URS team plans to establish individual
contract milestones and to maintain status against these milestones through regular updates of
schedules from the contractor or force account. Baseline construction milestones will be jointly
developed with the contractor and the designer.

5. Document Control
Our team will utilize County-approved software to build indices of all documents, drawings, revision
numbers and dates, physical location of original documents, engineering discipline, work packages, and
related equipment tag numbers. Indices will be built on both title and significant key words, for ease of
search and retrieval of project documents.

The assigned projects will generate thousands of documents over the life of the contract, including
correspondence, daily reports, photos, drawings, and computer files. These records must be catalogued
and stored for legal and archival purposes, but more importantly, for daily use by a variety of team
members. All information, whether in paper or in electronic form, can be stored on computer so that it
may be indexed, searched, and retrieved by project personnel.

6. Change Control
The URS project management team will employ a fully integrated and extremely customizable tracking
system for managing problem reports, change orders and corrective action items. Our change order
process provides our clients and staff with the necessary tools for achieving quick and timely resolutions
and closure to problem and issue management. The following are procedures for change orders:

URS Continuing Construction Project Management / 14|Page
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¢ All subcontractor change order requests must be in writing and prepared by the subcontractor.
* Change order requests will be processed as soon as is reasonably possible.

All change orders will be in an approved format and signed by the appointed representative for each
party (or individuals specified in writing as substitutes during periods of illness or absence).

¢ Change order requests will be reviewed and a recommendation shall be issued. If necessary, an
independent estimate will be performed.

During the construction phase of the Contract, a process for approving and disapproving shop drawings
and material samples will be developed with the design consultant. A shop drawing/material approval
log will be created. As a practice, we will track submittals and assign a unique log number for each. In
this manner, the URS team is able to track where each submittal is, how long it has been reviewed, and
whether or not it is approved, approved as noted, or disapproved. The log will be updated weekly and
copies provided to the County, designer and contractor. We will monitor that all manufacturers’ test
required under the specifications are performed and documentation submitted before any materials or
equipment are incorporated into the work.

During construction of the project, we anticipate that the contractors and the URS team will generate a
number of Requests for Information (RFI). We will develop a log, with a specific file that will track each
RFI from inception to resolution. If the RFIs require the designer to be on-site, we will meet with him/her,
as well as the County project manager and the contractor. This log will be updated weekly and copies
provided to the County, designer and contractor.

8. Community Relations
Community relations within Sumter County is an
important aspect of our role as Project Manager. Our
team will assist the County as needed in maintaining
effective communications with the community leaders,
residents and merchants to maintain amiable community
relations. By working closely with the construction
contractor during the development of the detailed
construction staging and work plans, URS will provide
input to minimize the impact of the construction on the
local community and traveling public. Notifications of .
upcoming outages, communications regarding health and The U.S. Veterans Administration National
safety issues, maintenance of emergency vehicle access, ng?lebeéé Igoi'tjrjé?.eltlj Fg’gr; roofv? dr;%t'srnoigtn'

drop area protection, and other issues will be of concern management and inspection services.

to the local community.

C. POST-CONSTRUCTION PHASE SERVICES

Our Construction Management team will aggressively schedule and monitor closeout items as an integral
part of the construction program. The project will be closed out in accordance with procedures required by
the County.

The URS Team will finalize the job by concentrating on the following key areas:

» Contractor’s final performance evaluation
» Securing warranties, guarantees, affidavits, releases, bonds and waivers
» Statement of compliance
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* Final estimate for all pay items

* Final signage

* Pre-final inspection

» Operations and Maintenance Manuals
* Final as-built drawings

+ Demobilize field office

» Liquidated damages

* Approved shop drawings

* Final deliverables

* Punchlist

» Final change order request

 Initiate certificate of substantial completion

1. Final As-Built Drawings
We will verify that final copies of the contractor’s as-built drawings are complete, accurate and submitted
to the County by the Contractor. The URS team recommends that as-built drawing submittals are a
billable line item in the Contractor’s bid and require no payment of that pay item until the as-builts are
submitted. As-builts will be submitted by the contractor prior to the commencement of following phases.

Contractor as-built drawings will be logged and tracked to monitor a complete contract package is
submitted and received. Drawings will be reviewed to determine any deviation from the field make-up
prints. The URS Team will certify as-built drawings are consistent with the original design. Any potential
non-conformance conditions will be immediately identified. Original tracings will then be corrected, as
necessary, and submitted to the County, as required.

2. Final Deliverables
When the project is completed and accepted, we will collect from the Contractor and turn over to the
County final deliverables including keys, guarantees/warranties, maintenance instructions, operating
manuals, hardware schedule, special tools, and spare parts.

A deliverables checklist, based upon requirements of the contract documents, will be prepared and
maintained by the Lead Project Manager.

3. Punchlist
The URS team will participate in the inspection of each project element to examine and critique the
construction, especially with respect to design conformance and workmanship. Discrepancies or poor
quality will be reported in a final punchlist to be forwarded to the County for information and to the
contractor for correction; development of the punchlist will consist of two parts. Once determined to be
substantially complete, a punchlist for each major construction element will be generated and issued. In
conjunction with the Contractor, we will prepare a punchlist schedule to be submitted to the County for
review. Punchlists will be created and revised on a continuous basis.

Once the punchlist work is completed, we will hold a final inspection to review items listed on the
punchlist. Any outstanding items will be brought to the Contractor’s attention for immediate action.
Following completion of the work on the punchlist by the contractor, we will participate in the final
inspection of the project elements. When we are satisfied that the work has been properly corrected, the
County will be notified in writing that the project is ready to be accepted. We will accept the contractor’s
certificate of completion and turn it over to the County.
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4. Final Change Order Request

Within the overall transition process, during systems testing, site turnover, and final inspection,
unforeseen conditions may occur that require immediate attention, even though a well-managed project
typically mitigates the potential for any significant last-minute changes. When punchlist items are
resolved and the final estimate reviewed, a final change order request will be developed. It will identify
any substantial increase or decrease of a contract item not covered by a previously approved change
order. Our Project Manager will finalize the change order and then meet with the County for review and
approval.

5. Warranties
Warranties, guarantees, affidavits, releases, bonds and waivers will be turned over to the County
complete with bound copy of the warranty/guarantee register for approval. A checklist for warranties
required by the Contract documents will be used to monitor their submissions.

Ability to Meet Desired Timelines and Budgets

Highlights from our Ft. Lauderdale-Hollywood International Airport program are provided on the next page
as an example of our staff’s ability to successfully manage our clients’ projects to an on-time, within budget
completion.

" »
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Scott Rakow Youth Center, a City of Miami Beach Project within the
URS Program Management assignment for the City’s Parks and
Facilities Improvement Program

URS Continuing Construction Project Management / 17|Page
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FT. LAUDERDALE-HOLLYWOOD INTERNATIONAL AIRPORT EXPANSION PROGRAMS

Project “Budget Cest | SAVINGS O
Hibiscus Parking Garage $74,152,000 $72,748,335 $1,403,665 EARLY
Terminal 4 Renovation $9,489,676 $8,618,496 $871,180 ON TIME
Terminal 1 and Concourse C $117,033,000 $116,767,959 $265,041 EARLY
Terminals 2 and 3 Renovation $29,721,267 $29,219,758 $501,509 EARLY
Terminal 1 Concourse B $53,581,000 $53,292,000 $289,000 EARLY
Entrance Roadway Improvements $147,000,000 $144,146,781 $2,853,219 ON TIME
Rental Car Center/Cypress Garage $247,000,000 $233,470,974 $13,529,026 ON TIME
Terminal 4 Phase 1(A) $13,000,000 $12,411,308 $588,692 ON TIME
Air Cargo Facility $5,240,000 $5,239,438 $562 ON TIME
Maintenance Facility $4,663,000 $4,662,359 $641 ON TIME
On-Grade Parking Lot $10,196,041 $10,133,594 $62,447 ON TIME
Sanitary Sewer Force Main $6,000,000 $4,410,267 $1,589,733 EARLY

As another example of our track record on pertaining to our ability to meet desired timelines and deadlines
on our Florida public projects, on the next page are highlights from our Orange County Public Schools
program, where all projects have been successfully completed on time and within budget.

URS Continuing Construction Project Management / 18|Page
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Orange County Public School District Capital Improvement Program

Timber Creek High School $55,176,545 $52,520,501 $2,656,044 EARLY

Olympia High School $55,140,016 $51,299,020 $3,840,996 EARLY

Freedom High School $58,400,000 $47,193,711 $11,206,289 EARLY

Ridgewood Park Elementary School $17,861,000 $16,988,000 $873,000 ON TIME
Sadler Elementary School $17,897,590 $17,396,590 $501,000 ON TIME
Wolf Lake Elementary School $15,500,000 $15,317,000 $183,000 ON TIME
Stone Lake Elementary School $17,950,000 $17,575,000 $375,000 ON TIME
Avalon Middle School $38,415,316 $37,115,316 $1,300,000 ON TIME
Sunset Park Elementary School $15,075,765 $14,514,605 $561,160 ON TIME
Catalina Elementary School $19,219,635 $18,819,635 $400,000 ON TIME
Bay Meadows Elementary School $17,001,000 $16,988,000 $13,000 ON TIME
Castle Creek Elementary School $16,750,000 $16,377,000 $373,000 ON TIME
Cheney Elementary School $15,590,000 $15,505,000 $85,000 ON TIME
Stonewall Jackson Middle School $15,667,304 $14,991,304 $676,000 ON TIME

URS Continuing Construction Project Management / 19|Page
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REFERENCE & SIMILAR PROJECTS EXPERIENCE FORM

Owner / Business Name: Seminole County, FL

Project Location / Address: 205 W. County Home Road

City: Sanford State: FL Zip Code: 32773
Point of Contact: Ed Bayton, Division Manager, Fleet | Dates of Work: 2008 —2010

and Facilities

Phone Number: 407.665.5281 Fax Number: 407.665.5285

E-mail Address: ebayton@seminolecountyfl.gov

Project Name: John E. Polk Correctional Facility Expansion

Brief Description of Project: URS provided construction inspection and quality control services on behalf
of Seminole County. Construction included the expansion of the inmate housing building with a three-
story, 83,000-sq. ft. structure. Project value: $39 million.

Owner / Business Name: City of Orlando

Project Location / Address: Three project locations in downtown Orlando. Client address: 450 S. Orange
Avenue, Suite 150

City: Orlando State: FL Zip Code: 32801
Point of Contact: Tim Ackert, Orlando Community Dates of Work: 2007 to present
Venues Project Director

Phone Number: 407.246.3629 Fax Number: 407.246.3435

E-mail Address: not available

Project Name: City of Orlando Community Venues

Brief Description of Project: URS serves as the City’s owner’s representative during the design and
construction phases of these facilities, providing various project management services. The Program
consists of the construction of the new Amway Center, the new Dr. P. Phillips Performing Arts Center
(currently in the design phase), and the renovation of the Florida Citrus Bowl football stadium. Additional
tasks include M/WBE participation monitoring, and streetscape projects. Program value: $1.2 billion.

Owner / Business Name: National Railroad Passenger Corporation (Amtrak)

Project Location / Address: 600 South Persimmon Avenue

City: Sanford State: FL Zip Code: 32771
Point of Contact: Joe Gallucio Dates of Work: May 2009-present (in close-out)
Phone Number: 215.349.1687 Fax Number: 215.349.4793

E-mail Address: joseph.gallucio@amtrak.com

Project Name: Amtrak Auto Train Sanford Station Renovation

Brief Description of Project: URS is providing Construction Project Management / Resident Engineering
Services on behalf of the National Railroad Passenger Corporation to manage and oversee the
contractor’s construction and renovation of a train station. URS ensures that all work is performed in strict
conformance with all applicable requirements of the contract. Project value: $10 million.

URS Continuing Construction Project Management / 20|Page
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REFERENCE & SIMILAR PROJECTS EXPERIENCE FORM

Owner / Business Name: Orange County Public School District

Project Location / Address: Various locations in Orange County. Client address: 6501 Magic Way, Bldg. 200

City: Orlando State: FL Zip Code: 32809
Point of Contact: Moe Khosravian Dates of Work: 1999 to present
Phone Number: 407.317.3700 ext. 5205 Fax Number: 407.317.3768

E-mail Address: manouchehr.khosravian@ocps.net

Project Name: Orange County Public School District Capital Improvement Program

Brief Description of Project: URS is serving as the District’'s program manager / owner’s representative,
providing oversight for this construction improvement program, and project management of the individual
school projects. Construction includes both new schools and renovations to existing schools. Over 100
schools have been completed to-date. Program value: $2.5 billion.

Owner / Business Name:

Project Location / Address:

City: State: FL Zip Code: 32809
Point of Contact: Dates of Work:
Phone Number: Fax Number:

E-mail Address:

Project Name:

Brief Description of Project:

Owner / Business Name:

Project Location / Address:

City: State: FL Zip Code: 32809
Point of Contact: Dates of Work:
Phone Number: Fax Number:

E-mail Address:

Project Name:

Brief Description of Project:
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Sumter County Board of County Commissioners — SUMTER COUNTY PROJECT MANAGEMENT SERVICES

This document must be completed and returned with your Submittal

CONTRACTOR’S AFFIDAVIT

State of Florida
County of Qrange

Before me personally appeared Steve Noppinger, who is (title) Vice President

of (the company described herein) URS Corporation being duly sworn, deposes and says that the foregoing statements are a true and
accurate statement of the position of said organization as of the date thereof, and, that the statements and answers to the foregoing
experience questionnaire are correct and true as of the date of this affidavit; and, that he/she understands that intentional inclusion of
faise, deceptive, or fraudulent statements of this application constitutes fraud; and, agrees to furnish any pertinent information requested

by The Sumter County Board of County Commissioner deemed SS: o verify the statements made in this application or regarding
the ability, standing and general reputation of the applicant.
Personally Known X or Produced Identification _ A}
< " o
Sworg to and subscribed before me this (XS ™ _day of W\WA\ 2008
1
Sandu Stepkerton

(Print Name f Notary Public)

- STATE OF FLORIDA
{Signature of Notary Public)

(seal) AAAAAAAAAAAAAAAAA AR

MY COMMISSION # DD892436
EXPIRES: July 21, 2013

1-800-3NOTARY F1. Notary Discount Assoc. Co. ‘

Financial Services Department Page 21 of 28



CLIENT REFERENCES _

Additional Reference-Project Details

John E. Polk Correctional Facility Expansion Program

URS performed construction inspection services as
a subconsultant on the expansion of this jall
complex. There are approximately 1,300 prisoners
incarcerated in this complex, so a stringent security
plan was followed by all contractors. Construction
included:

i

31J

£ Expansion of the Inmate Housing Building
ﬁm‘ The Inmate Housing Building is a three-story,
s ’“m §  83,000-sf structure consisting of shallow spread
footings, a combination of tilt-wall and CMU with
hollow core plank at the second and third levels,

Owner and a mechanical room. Floors include combination dorm-style
Seminole County, FL rooms, a large multi-shower and bathroom facility, multi-purpose

. rooms, indoor recreational areas, and medical rooms. Dorm rooms
Location h . . : :

ave acoustical cementations spray to achieve acoustic standards.
Sanford, FL
URS Role Central Energy Plant Improvements
Construction Inspection and « The existing cooling tower was moved to a new location while
QA/QC Services maintaining cooling abilities to the facility.
Project Value « The existing Central Energy Plant infrastructure was expanded.
$39 million o . -
c leti Remodel of the Administration Facility
Jomgoﬁ(;on The existing 4,000 sf of holding cell space is being remodeled,
une transforming that space into office space for the administration area.
Sitework

« Removal, relocation and installation of underground utilities.
» A new retention pond, drainage system and a new berm protecting wetlands were created.
« A 5,000-gallon fuel storage tank was removed and replaced.

URS Continuing Construction Project Management / 23| Page
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Orlando Community Venues Program

Orlando, FL

In 2007, URS Corporation was by the City of
Orlando to provide Owner’s Representative
Services for three sports and entertainment
venues. This is the largest public building
program in Central Florida history. It consists of
a new events center that is now the home of
the Orlando Magic NBA team, a new world-
class performing arts center, and a renovated
Florida Citrus Bowl Stadium.

Our services include representation of the City
pertaining to: design management, construction
management, contract reviews and negotiation

Owner assistance, design reviews, master scheduling,
City of Orlando cost verifications, design issue research and resolution, utility project
Location coqrdination, coordir_lation gf other related.infrastructure_ and parking
Orlando. FL projects, QA/QC inspections, construction observation, change
' order/claim reviews, and project close-out management.

URS Role

Owner's Representative / Amway Center Project Cost - $480M

Construction Manager Completed in 2010, the Amway Center is a $480-million public/private
Project Value redevelopment project including a new 20,000-seat, 875,000-sq.ft.
$1.2 billion sports and entertainment arena with supporting office, retail, parking,
Planned Completion public plaza, infrastructure and surrounding streetscape improvements
2012 encompassing 20 acres in Orlando. Located on historic Church Street

in downtown’s entertainment district, Amway Center opened in October
2010 on time and within budget. This venue is also host to Arena
Football teams, national events, and concerts. Mr. Don Corthell provided project close-out services.

Dr. P. Phillips Performing Arts Center, Project Cost - $383M

As of early 2011, this project was nearing design completion and was in the bidding phase. The project
scope features a new four-story, 400,000-sq. ft. performing arts center with three venues: a 2,700-seat
hall for large-scale productions such as Broadway shows and concerts, a 1,800-seat hall for local
performing arts groups, and a 300-seat hall for small performing arts groups. The Center is being
designed to achieve LEED certification.

Renovation of the Florida Citrus Bowl! Stadium, Project Cost - $175M

The Citrus Bowl was built in 1936 and has not been significantly renovated since 1989. Long-term
construction plans call for transforming the 70-year-old stadium by replacing its concrete bench-style
bleachers with individual seats and adding 4,000 upscale club seats, 80 luxury boxes, and new
bathrooms and concession stands. It will also contain a 40,000 SF club/banquet space and new
concessions spaces. Due to budget constraints, the major renovation has been placed on hold.
Currently, the City of Orlando is embarking on a $10M upgrade to include new restrooms and concession
stands, concrete and steel repairs, new box office, lighting upgrades, and a synthetic turf playing field.

URS Continuing Construction Project Management / 24| Page
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Amtrak Auto Train Station

Sanford, FL

URS is providing Construction Management/Resident
Engineering services on behalf of the National
Railroad Passenger Corporation (Amtrak) to manage
and oversee the contractor's construction and
renovation of the Auto Train Station in Sanford,
Florida, ensuring that all work is performed in strict
conformance with all applicable requirements of the
contract. The station is complete, and the project is
now in the close-out stage. Mr. Long Nguyen
served as the Construction Manager and Resident
Engineer.

Owner

The Auto Train transports passengers together with their private
automobiles non-stop from Lorton, Virginia to Central Florida. The
855-mile service is the only one of it its kind in the United States.

National Railroad Passenger
Corporation (Amtrak)

Location

Sanford, FL The new station replaces temporary facilities that have been in place
URS Role since the destruction of much of the previous station by the 2004
Construction Project hurricanes, and provides passengers with a more comfortable waiting
Management / Resident area and allow for faster, more efficient boarding operations. The new
Engineering Services facility provides seating for 600 passengers, and is over 12,000
Project Value B

$10 million

) The primary scope of this project was to construct and modify the

Planned Completion station and construct a new driver's building. In addition, the work

June 2011 entailed the demolition of approximately one-half of the existing

station, reworking of the existing parking lot, relocating the existing

electrical service to the railroad tracks and station, installation of new utilities and coordination of existing
utilities.
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Orange County Public School District Capital Improvement Program

Orange County, FL

The Orange County Public School District (OCPS)
Master Plan consists of 138 school facilities to be
renovated, replaced or constructed through 2015.
Schools range in size from the average high
school — 324,725 sq. ft. to the average elementary
school — 91,405 sq. ft.

Our project managers provide in-house School
District project management staff to help manage

Owner
Orange County Public School
District

Location
Orange County, FL

URS Role
Owner’s Representative /
Construction Program Manager

Construction Value
$2.5 billion

Planned Completion
Ongoing, with over 100 schools
completed to date since 1999

the District’'s Capital Improvement Program; each
project manager is responsible for executing the
project from design to completion, and turnover to maintenance.
Since 1999, when URS was initially selected to provide program
management services, the URS team has managed the successful
completion of more than 100 school construction projects. Our
team includes four subconsultant firms.

The program has saved in excess of $28 million in the Owner
Controlled Insurance Program, and $15 million in sales tax savings
with the Owner Direct Purchase Program. Throughout this process,
OCPS has been awarded $21.3 million in School Infrastructure
Thrift Awards.

Following the passage of the tax referendum, OCPS expanded the
role of URS to include additional services such as educational

facilities planning and scheduling. URS staff created and is monitoring the master project schedule,
which plans and tracks the progress of all construction associated with the construction of new schools
and the renovation of existing schools. This involves tracking construction of over 200 separate schools
from site acquisition through design, construction, and final audit.

Both proposed Sumter County Project Management Team members Long Nguyen and Heidi
Wigand served on the Program Management Team.

URS

Continuing Construction Project Management /
Owner’s Representative Services
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7

CENTRAL SERVICES DEPARTMENT S/\ INOLF ( ( WINTY

July 21,2010

I am submitting this letter on behalf of, and in recommendation of, Chris Bauman of URS. I have
worked with Chris and URS for the past eighteen months on the John E. Polk Correctional Facility

Expansion Project, a project of approximately $39 million dollars.

URS has provided inspection and project management services via the PMA Owner’s Authorized
Representative agreement and I have found that Chris and URS perform professionally, knowledgeably
and in the Owner’s best interests at all times. Chris’s knowledge of construction means and methods,
contract requirements and administration, forms of documentation and cost analysis have been

invaluable during this period of time.

I can recommend Ms. Bauman and URS as a valuable source of these services, especially in the public
sector.

Please feel free to contact me if any other information would be helpful.

Sincerely,

Y

Frank Raymond, Dir\eftor of Central Services
Seminole County Government

1101 EAST FIRST STREET * SANFORD FL 32771 * TELEPHONE (407) 665-5274 * FAX (407) 665-5804
WWW.SEMINOLECOUNTYFL.GOV
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@ C ORANGE COUNTY PUBLIC SCHOOLS

)
Facilities Services 6501 Magic Way Orlando, Florida 32809
ﬁ S (407) 317-3700  FAX (407) 317-3761
» Facilities Services * Special Servicea
* Maintenance * Custodial Services
¢ Design & Construction o Grounds/
Special Crews

February 6, 2009

Mr. Dick Larson

Vice President

URS Corporation

315 East Robinson Street, Suite 245
Orlando, FL 32801

RE: Orange County Public Schools Program; URS Program Management Services
Dear Dick,

1 would like to take this opportunity to express my gratitude for the excellent Program Management
work that your team has performed over the last nine years for the Orange County Public School
District's (OCPS) new school and existing school renovation program. As you are aware, OCPS
currently ranks 3" in the nation with the cost and complexity of school building programs.

I would like to specifically point out that your team, which has been acting in the role of Program
Manager and Director of Construction for OCPS, has successfully managed a large team of
Owner Authorized Representatives, Architects, Engineers, General Contractors, Consultants and
owner personnel to accomplish the completion of over 80 projects to-date (construction value of
approximately $2B), all on-time and less than OCPS budgets, saving the taxpayers significant
amounts of money (over $80M).

Your team has worked closely with me and my staff through some very challenging times to get
things done where others could not. URS has consistently focused on providing quality team
members to provide program management, educational facilities planning, and scheduling
services for the many elementary, middle, and high schools within this program.

I highly recommend URS for program management services for any large project requiring
technical proficiency, responsiveness and dedication to the clients needs.

Sincerely,

Moe Khosravian

Facilities Program Director — Renovation, Capital Renewal & Portables Construction
Orange County Public Schools

6501 Magic Way

Orlando, FL 32809

Tel: 407-317-3700 ext 5205

“The Orange County School Board is an equal opportunity agency.”
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The Statement of reference and Similar Project Experience Form is provided in Section 3.
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Sumter County Board of County Commissioners — SUMTER COUNTY PROJECT MANAGEMENT SERVICES

PROPOSER’S CERTIFICATION

Submit To: Sumter County Board of County Commissioners
SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
7375 Powell Road

Wildwood, Florida, 34785 REQUEST FOR QUALIFICATON (RFQ) CERTIFICATION
Phone 352-689-4400
Fax 352-689-4401 AND ADDENDA ACKNOWLEDGMENT
DUE DATE: June 2, 2011 DUE TIME: 10:00 am RFQ # 009-0-2011/AT
TITLE: PROJECT MANAGEMENT SERVICES
VENDOR NAME: PHONE NUMBER:
URS Corporation 407.992.6868
VENDOR MAILING ADDRESS: FAX NUMBER: .
315 E. Robinson Street, Suite 245 407.423.2695
CITY/STATE/ZIP: E-MAIL ADDRESS:
Orlando, FL 32801-1949 Nelson_Stiles@urscorp.com

“l, the undersigned, certify that | have reviewed the addenda listed below (list all addenda received to date). | understand that timely
commencement will be considered in award of this RFQ and that cancellation of award will be considered if commencement time is
not met, and that untimely commencement may be cause for termination of contract. | further certify that the services will meet or
exceed the RFQ requirements. |, the undersigned, declare that | have carefully examined the RFQ, specifications, terms and
conditions as applicable for this Request, and that | am thoroughly familiar with all provisions and the quality and type of coverage
and services specified. | further declare that | have not divulged, discussed, or compared this RFQ with any other Offeror and have
not colluded with any Offerors or parties to an RFQ whatsoever for any fraudulent purpose.”

N/A
Addendum # Addendum # Addendum # Addendum # Addendum #

“l certify that this quote is made without prior understanding, agreement, or connection with any corporation, firm, or person
submitting an RFQ for the same material, supplies, equipment or services and is in all respects fair and without collusion or fraud. |
agree to abide by all conditions of this RFQ and certify that | am authorized to sign this response and that the offer is in compliance
with all requirements of the RFQ, including but not limited to certification requirements. In conducting offers with an agency for
Sumter County Board of County Commissioners (BOCC), respondent agrees that if this RFQ is accepted, the respondent will
convey, sell, assign, or transfer to the Sumter County BOCC all rights, title and interest in and to all causes of action it may now or
hereafter acquire under the anti-trust laws of the United States for price fixing relating to the particular commodities or services
purchased or acquired by the COUNTY. At the Sumter County BOCC discretion, such assignment shall be made and become
effective at the time the purchasing agency renders finai payment to the respo t.”,

Steve Noppinger, Vice President 5/ 32/01
Authorized Agent Name, Title (Print) ; ihature 7 Bate

This form must be completed and returned with your Submittal

Financial Services Department Page 17 of 27
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Sumter County Board of County Commissioners —- SUMTER COUNTY PROJECT MANAGEMENT SERVICES

QUALIFICATIONS FORM FOR
BOARD OF SUMTER COUNTY COMMISSIONERS

Name of Firm Submitting Qualifications __URS Corporation

Name of Person Submitting Qualifications __Nelson Stiles, PE

PROPOSER ACKNOWLEDGMENT

"The undersigned hereby declares that he/she has informed himself/herself fully in regard to all conditions to
the work to be done, and that he/she has examined the RFQ and Specifications for the work and comments
hereto attached. The Vendor proposes and agrees, if this submission is accepted, to contract with the Board
of Sumter County Commissioners, to furish all necessary materials, equipment, labor and services necessary
to complete the work covered by the RFQ and Contract Documents for this Project. The Vendor agrees to
accept in full compensation for each item the prices named in the schedules incorporated herein.”

Steve Noppinger, Vice President

ture

s/3//1
Date 7 7/

[ X ] Check if exception(s) or deviation(s) to Specifications. Attach separate sheet(s)
detailing reason and type for the exception or deviation.

This document must be completed and returned with your Submittal

Financial Services Department Page 18 of 27
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Exceptions

(1) Insurance: (a) Page 6 of 27 delete last sentence of "Umbrella or Excess Liability" paragraph, (b)
Page 6 of 27, Professional or E & O Liability: delete the last sentence; (c) Page 6 of 27 delete 2nd
sentence/2nd paragraph; (d) Page 6 of 27, Builder's Risk: URS assumes this section is not applicable;
and (e) Page 7 of 27, Certificate(s) of Insurance, second sentence: Replace existing wording with “The
certificate shall specify that except for cancellation for non-payment of premium, insurers shall provide
thirty (30) days notice of canceilation to the County.”

(2) Page 19 of 27, Indemnification, (a) line 3 insert "to the extent" between "including legal
costs," and "arising out"; (b) line 3 insert "negligent" between "resulting from the" and
“performance of"; (c) line 5-6 delete “including the loss of use resulting there from and is
caused in whole or in part by any negligent act or omission of the tenant”.

(3) page 26 of 27 Construction Phase Services, item 26: insert "seek to" before "ensure”

{4) Sample Contract Section 10.9: replace insurance requirements stated in the sample
contract with those contained in the RFQ.
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Sumter County Board of County Commissioners - SUMTER COUNTY PROJECT MANAGEMENT SERVICES

STATEMENT OF TERMS AND CONDITIONS

PUBLIC ENTITY CRIME: A person or affiliate who has been placed on the convicted vendor list following a
conviction for a public entity crime may not submit a Proposals/8id on a contract to provide any goods or
services to a public entity, for the construction or repair of a public building or public work, may not submit
Proposals/Bids on leases of real property to a public entity, may not be awarded or perform work as a
contractor, supplier, subcontractor, or consultant under a contract with any public enlity, and may not
transact business with any public entity in excess of the threshoki amount provided in Section 287.017, for
CATEGORY TWO for a period of 36 months from the date of being placed on the convicted vendor list.
INDEMNIFICATION : The Contractor agrees to indemnify and hotd harmless Board of Sumter County
Commissioners, and their elecied officials, employees and volunteers from and against all claims, losses
and expenses, including legal costs, arising out of or resulting from, the performance of this contract,
provided that any such claims, damage, loss of expenses is attributed to bodily injury, sickness, disease,
persenal injury or death, or to injury to or destruction of tangible property including the loss or loss of use
resulting there from and is caused in whole or in part by any negligent act or omission of the tenant.
PROHIBITION OF LOBBYING: During the black out period whmh |s the peuod between the nme the
submittals for Invitation to Bid or the Request for Proposats, or Qu S, Of

are received at Contracts / Purchasing and the time the Board awards the cbmracx no pmposer no lobbyist,
principal, or other person may lobby, on behalf of a competing party in a particular procurement matter, any
member of the Board, or any Board employee other than the Financial Services Manager. Violation of this
provision may result in disqualification of violating party. All questions regarding this Request for Proposals
(RFQ}) of Invitation to Bid (BID) must be submitted in writing to the Board's Financial Services Manager.
ANTI TRUST LAWS: By submission of a signed RFQ or BID, the Vendor

BOARD OF SUMTER COUNTY COMMISSIONERS, are political subdivisions of the State of Florida, and
reserve the right to reject any and/or all submittals, reserve the right to waive any infermalities or imegularities
in the examination process, and reserve the right to award contracts and/or in the best interest of the Boards.
Submittals not meeting stated minimum terms and qualifications may be rejected by the Boards as non-
responsive. The Boards reserve the right to reject any or all submittals without cause. The Boards reserves
the right to reject the submission of any Vendor in arrears or in default upon any debt or contract to the Boards,
or who has failed to perform faithfully any previous contract with the Boards or with other govemmental
agencies.

PUBLIC RECORDS LAW: C materials and raceived pursuant to this RFQ/BID
become public records subject to the provisions of Chapter 119, Florida Statutes.

VERIFICATION OF TIME: Nextel time is hereby established as the Official Time of the Boards.
PREPARATION OF PROPOSALS/BIDS:

Signature of the Bidder: The Bidder must sign the RFQ/BID FORMS in the space provided for the signature.
If the Proposer/Bidder is an individual, the words “doing business as . must appear beneath
such signature. In the case of a partnership, the signature of at least one of the partners must follow the firm
name and the words, "Member of the Firm® should be written beneath such signature. If the Proposer/Bidder is
a corporation, the title of the officer signing the RFQ/BID on behalf of the corporation must be stated and
evidence of his authority to sign the RFQ/BID must be submitted. The Proposer/Bidder shall state in the
RFQ/BID FORMS the name and address of each person interested therein.

Basis for Bidding: The price proposed for each item shall be on a lump sum or unit price basis according to
on the RFQ/BID FORM. The proposed prices shall remain unchanged for the duration of the

compliance with all antitrust laws of the United States and the State of Florida, in order to protect the public
from restraint of trade, which illegally increases prices.

CONFLICT OF INTEREST: The award of the contract hereunder is subject to the provisions of Chapter 112
of the Florida Statutes. Vendors shall disclose the name of any Officer, Director, Partner, Associate, or
Agent who is also an Officer, Appointee, or Employee of any of the Boards at the time of the RFQ or BID, or
at the time of occurrence of the Conflict of Interest thereafter.

INTERPRETATION, CLARIFICATIONS AND ADDENDA: No oral interpretations will be made fo any
vendor as to the meaning of the RFQ/BID Contract Documents. Any inquiry or request for interpretation
received by the Financial Services Manager before the date listed herein will be given consideration. All
such changes or interpretations will be made in writing in the form of an addendum and, if issued, will be
distributed at or after the Pre—PmposalslPre—Bm Con'enenoe mailed or sent by available o electronic means
to all i prior to the RFQ/BID opening date. Each Vendor shall
acknowledge reoelp( of such addenda in the space provided. In case any ProposerBidder fails to
acknowledge raceipt of such addenda or addendum, his offer will nevertheless be construed as though it
had been received and acknowledged and the submission of his bid will constitute acknowledgment of the
receipt of same. All adderkia are a part of the RFQ/BID FORMS and each Fmposerlaldder will be bound by
such addenda, whether or not received by him. Itis the ity of each fo verify that
he has received all addenda issued before RFQ's/BID's are opened. In the case of unit price items, the
quantities of work 1o be done and materials to be fumished under this RFQ/BID Contract are to be
considered as approximate only and are to be used solely for the comparison of RFQ's/BID’s received. The
Boarg and/or his CONSULTANT do not exp: ly or by that the actual quanrmes

Contract and no claims for cost escalation during the progress of the work will be considered, unless otherwise
provided herein.

Total Proposed Price/Total Contract Sum Proposed: If appllcable. the eolal pnce bid for the work sha|| be
the aggregate of the lump sum prices proposed and/or unit prices the

quantities for the individual items and shall be stated in figures in the appropriate plaoe on me RFQIBID FORM.
In the event that there is a discrepancy on tha RFQ/BID FORM due to unit price extensions or additions, the

extensions and additions shall be used to ine the project bid amount.

TABULATION: Those wishing to receive an official tabulation of the results of the opening of this RFQ/BID are
to submit a setf-addressed, stamped business size (No. 10) envelope, prominently marked on the front lower
Ish side with the RFQ identification. Tabulation requested by telephone, fax or electronic media will not be

OBLIGATION OF WINNING BIDDER: The contents of the RFQ/BIO of the successful proposerbidder will
become obligations if action ensues. Failure of the successful Proposer/Bidder to
accept these abligations in a contract may result in cancellation of the award and such vendor may be removed
from future participation

AWARD OF BID: [t is the Boards’ intent to selen a vendor within sixty (60) calendar days of the deadline for
receipt of Prop: . However, P must be firm and valid for award for at least ninety (80)
calendar days after the deadllne for receipt of the RFQ/BID.

ADDITIONAL REQUIREMENTS: The firms shall fumish such additional information as the Boards may
reasonably require. This includes information which indicates financial resources as well as ability to provide
the services. The Boards reserve the right to make investigations of the qualifications of the fim as it deems

involved will correspond exaclly therewith; nor shall lhe Vendor plaad ding or
because of such estimate or quantities of work perfonned or material fumished in with the
Specifications and/or Drawings and other and itis that the quantities

may be increased or diminished as provided hereirt wnhoui in any way invalidating any of the unit or lump
sum prices bid.
GOVERNING LAWS AND REGULATIONS: The vendor is required to be familiar with and shall be
responsible for complying with ali federal, state and local laws, ordinances, rules and regulations that in any
manner affect the work.
PROPR]ETARVICONFIDENTIAL iNFORMATION: Vendors are herby notified that all information
submitted as part of, or in support of RFQ's/BID's, will be ava\lable for public inspection ten days after
opening of the RFQ's/BID's or until a short list is comes first, in with
Chapter 119, and 287 of the Florida Statutes. Any person wishing to view the RFQ's/8ID's must make an
appointment by calling the Financial Services Manager at (352) 793-0200. All RFQ's/BID's submitted in
response to this solicitation become the property of the Board. Unless information submitted is proprietary,
copy written, trademarked, or patented, the Board reserves the right to utilize any or all information, ideas,
conceptions, or portions of any RFQ/BID, in its best interest.
TAXES: The Board of Sumter County Commissioners is exempt from any taxes imposed by the State and/or
Federal Govemment. Exemption certificates will be provided upon request.
NON-COLLUSION DECLARATION: By signing this RFQ/BID, all Vendors shall affirm that they shall rot
cellude, conspire, connive or agree, directly or indirectly, with any other Proposer, firm, or persen to submit a
collusive or sham Proposals in connection with the work for which their RFQ/BID has been submitted; or to
refrain from Bidding in connection with such work; or have in any manner, directly or indirectly, sought by
person to fix the price or prices in the RFQ/BID or of any other Bidder, or to fix any overhead, profit, or cost
elemems of the RFQIBID price or the RFQ/BID price of any other Bidder, or to secure through any collusion,
or unlawful ags any against any other Bidder, or any person
interested in the proposed work.
PROPOSER RESPONSIBILITY: Invitation by the Boards to vendors is based on the recipient's specific
request and application to DemandStar by Onvia at www.DemandStar.com [(800) 711-1712] or as the result
of response by the public to the legal advertisements required by State law. Fims or individuals submit their
responses oN a voluntary basis, and therefore are not entitied to compensation of any kind.
OWNERSHIP OF SUBMITTALS: All inquiries or relating to or in reference to
this RFQ/BID, and all other reports, charts, displays, schedules, exhibits and other documentation submitted
by the vendars will become the property of the Board. Reference to literature submitted with a previous
RFQ/BID will not relieve the Bidder from inciuding any required documents with this RFQ/BID.
EXAMINATION OF BID DOCUMENTS: Each 8idder shall carefully examine the RFQ/BID Document to
ensure all pages have been received, all drawings and/or Specifications and omer applx-me documents are
included, and shali inform himself thoroughly regarding any and all i that may in
any manner affect cost, progress or performance of the work to be perfafmed under the Comract ignorance
on the part of the CONTRACTOR will in no way refieve him of the assumed

TION COSTS: The Boards shall not be obligated or be liable for any costs incurred by
Proposers/Bidders prior to issuance of a contract Al costs to prepare and submit a response to this RFQ/BID
shall be bome by the Proposer/8idder.

TIMELINESS: All work will commence upon authorization from the Boards® representative (Financial Services
Manager). All work will proceed in a timely manner without delays. The Contractor shall commence the work
UPON RECEIPT OF NOTICE TO PROCEED arkt/or ORDER PLACED (PURCHASE ORDER PRESENTED),

and shall deliver in accordance to the terms and conditions outlined and agreed upon herein.

DELIVERY: All prices shall be FOB Destination, Sumter County, Florida, inside delivery unless otherwise
specified.

ADDITIONAL SERVICES/PURCHASES BY OTHER PUBLIC AGENCIES (“PIGGY-BACK™):

The Vendor by submitting a Bid acknowledges that other Public Agencies may seek to "Piggy-Back” under the
same terms and conditions, during the effective period of any resulting contract — services and/ot purchases
being offered in this Bid, for the same prices and/or terms proposed. Vendor has the option to agree or
disagree to allow contract Piggy-Backs on a case-by-case basis. Before a Public Agency is allowed to Piggy-
Back any contract, the Agency must first obtain the vendor's approval ~ without the vendor's approval, the
seeking Agency cannot Piggy-Back

PLANS, FORMS & SPECIFICATIONS: Bid Packages are available from the Flnanual Services Manager.

These packages are avaitable for pickup or by mail. If to mail, the must supply a
courier account number (UPS, FedEx, etc). Proposers/Bidders are required to use the official RFQ/BID
FORMS, and all attachments itemized herein, are to be submitted as a singie document. Any variation from the
minimum specifications must be clearly stated on the RFQ/BID FORM and/or Exceptions/Deviations Sheet(s).

Only one set of plans, forms, and specifications will be fumished each company or corporation interested in
submitting a Proposals/bid. RFQ/BID FORM documents for this project are free of charge and are available
on-line and are downloadable (vendor must pay any DemandStar fees or any shipping).

MANUFACTURER'S NAME AND APPROVED EQUIVALENTS: Any manufacturer's names, trade names,
brand names, information and’or catalog numbers listed in a specification are for information and nat intended
to limit competition unless otherwise indicated. The Proposer/Bidder may offer any brand for which he is an
authorized representative, which mests or exceeds the RFQ/BID specification for any item(s). (f RFQ's/BID's
are based on equivalent products, mdlcate on the RFQ/BID FORM the manufacturer's product name and
literature, and/or complete to literature: it with a previous RFQ/BID will not
satisfy this provision. The Pfoposer/Bldder shall explam in detail the reason(s) why the proposed equivalent
will meet the and notbe thereto. RFQ's/BID's which do not comply with
these requirements are subject to rejection. RFQ s.‘BIDs lacking any written indication of intent to quote an
altemate brand will be received and i in complate i with the specifications as listed on the
RFQ/BID FORM. The Fmanual Sesvices Manager IS to be notified, in writing, of any proposed changes in
materials used, mar process, or However, changes shall not be binding upon the
Boards unless ev:denaed by a Change Notice issued and signed by the Financial Services Manager, or

under the Contract.
VENDOR RESPONSIBILITY: Vendors are fully and completely responsible for the labeling, i

QUANTITIES: The quantities as specified in this RFQ/BID are estimates only and are not to be construed as

and delivery of their submittals. The Financial Services Manager will not be responsible for any mislabeled
or misdirected submissions, nor those harxiled by delivery persons, couriers, or the US Postal Service.
DRUG FREE WORKPLACE: All Proposers/Bidders shall submit the enclosed, duly signed and
notarized form entitled “Drug Free Workplace Certificate”. The Drug Free Wcrkplaca Vendor shall
have the burden of that his ies with Section 287.087 of the Florida
Statutes, and any other applicable state faw.

This document must be completed and
returned with your Submittal

Financial Services Department

SAMPLES: Samples of items, when called for, shall be fumished free of expense, and if not destroyed may,
upon request, be retumed at the Proposers/Bidder's expense. Each sample shall be labeled with the
Proposers/Bidder’s name, manufacturer brand name and number, RFQ/BID number and item reference.
Samples of successful Proposer's/Bidder's items may remain on file for the term of the contract. Request for
return of samples shall be accompanied by instructions which include shipping authorization and must be
received at time of opening. Samples not retumed may be disposed of by the Boards within a reasonable time
as deemed appropriate.

DOCUMENT RE-CREATION: Vendor may choose to re-create any document(s) required for this solicitation,
but must do so at his own risk. Afl required information in the original Board format must be included in any re-
created document. Submittals may be deemed non-responsive if required information is not included in any re-
created docul

ACKNOWLE]

> gl §/31/0¢
and Date) 7 7

7 7
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Sumter County Board of County Commissioners — SUMTER COUNTY PROJECT MANAGEMENT SERVICES

This document must be completed and returned with your Submittal

DRUG FREE WORKPLACE CERTIFICATE
I, the undersigned, in accordance with Florida Statute 287.087, hereby certify that,

URS Corporation
(print or type name of firm)

s Publishes a written statement notifying that the unlawful manufacture, distribution, dispensing,
possession or use of a controlled substance is prohibited in the workplace named above, and
specifying actions that will be taken against violations of such prohibition.

« Informs employees about the dangers of drug abuse in the work place, the firm’s policy of maintaining
a drug free working environment, and available drug counseling, rehabilitation, and employee
assistance programs, and the penalties that my be imposed upon employees for drug use violations.

s Gives each employee engaged in providing commodities or contractual services that are under RFQ
or bid, a copy of the statement specified above.

« Notifies the employees that as a condition of working on the commodities or contractual services that
are under RFQ or bid, the employee will abide by the terms of the statement and will notify the
employer of any conviction of, please or guilty or nolo contendere to, any violation of Chapter 1893, or
of any controlled substance law of the State of Florida or the United States, for a violation occurring in
the work place, no later than five (5) days after such conviction, and requires employees to sign copies
of such written (*) statement to acknowledge their receipt.

o Imposes a sanction on, or requires the satisfactory participation in, a drug abuse assistance or
rehabilitation program, if such is available in the employee's community, by any employee who is so
convicted.

o Makes a good faith effort to continue to maintain a drug free work place through the implementation of
the drug free workplace program.

o “As a person authorized to sign this statement, | certify that the above named business, firm or
corporation complies fully with the requirements set fortl in”

zed Signature

g/ L) Sy
77 Date Signed

State of: Florida

County of: Orange ﬂi
Sworn to and subscribed before me this ai day of [ ! U 4 ,204%

Personally known __ Y. __or Produced Identification ___A} | P
(Specify Type of Identification)

fgnature tary
My Commission Expires ] -2~ abV3
(seal) &,  SANDY STEPHENSON

s MY COMMISSION # DD892456 $

¢ EXPIRES: July 21, 2013

:l 1-800-3NOTARY 1. Notary Discount Assoc. Co. :
AAAAAAANNAAAANAAAAANANAS

Financial Services Department Page 22 of 28
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MXNamed Insured: URS Corporation
XXInsured City: San Francisco

URS Continuing Construction Project Management / 35|Page
Owner’s Representative Services



ADDITIONAL REQUIRED DOCUMENTS

—
ACCRP CERTIFICATE OF LIABILITY INSURANCE rage 1 o 2 | 05/23/200

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies)must be endorsed. If SUBROGATION IS WAIVED, subject to
the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the
certificate holder in lieu of such endorsement(s).

PRODUCER g(i&féACT
Willis Insurance Services of California, Inc. PHONE EAX
26 Century Blvd. (A NO,EXT): 877-945-7378 l(ac noy  888-467-2378
P. 0. Box 305191 ADDRES certificates@willis.com
Nashville, TN 37230-5191
INSURER(S)AFFORDING COVERAGE | NAIC#
INSURER A National Union Fire Ins Co of Pittsburgh  19445-100
INSURED i ; 3%
URS Corporation INSURERB Zurich American Insurance Company 16535-100
600 Montgomery Street, 26th Floor INSURERC: Illinois National Insurance Co. 23817-001
San Franclaco, CA' 9411 INSURER D Insurance Company of the State of PA 19429-100
INSURERE: Lexington Insurance Company 19437-000
| INSURERF: Lloyd’s of London & British Companies 15792-004
COVERAGES CERTIFICATE NUMBER: 15976290 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

J"EBR TYPE OF INSURANCE AL ShER  POLICY NUMBER m ,"°,,‘,‘§.;’,53,‘$“ LIMITS
A | GENERALLIABILITY Y | Y GL4870829 5/1/2011 |6/1/2012 | EACHOCCURRENCE s 4,000,000 |
DAMAGE TORENTED
X | COMMERCIAL GENERAL LIABILITY | PREMISES (Ea occurence) ¢ 1,000,000
CLAIMS-MADE| X | OCCUR MED EXP (Any one person) S 10,000
X | XCu, BFPD PERSONAL&ADVINJURY | 4,000,000
X | Contractual Liability GENERAL AGGREGATE S 4,000,000
| GEN'L AGGREGATE LIMIT APPLIES PER PRODUCTS-COMP/OPAGG | 4,000,000
‘ POLICY PRO ]ﬁw LOC s
B AUTOMOBILELIABMTY Y |BAP938521502 5/1/2011 |6/1/2012 |GQUENERSNGLELMT 1o 2,000,000
X ANY AUTO BODILY INJURY (Per person) $
ALLOMNED SOHEDULED BODILY INJURY (Peraccident) |
HREDAUTOS | [NONWNED P onory MAGE s
s
| UMBRELLALIAB | | OCCUR EACH OCCURRENCE S
EXCESS LIAB CLAIMS-MADE AGGREGATE S
DED | |RETENTIONS S
WORKERS COMPENSATION WC STATL- OrH-
€ i ieptina el g vin Y WC20635052 1/1/2011 |1/1/2012 | X | 1oRvLMITS ER
A | ANY PROPRIETOR/PARTNER/EXECUTIVE N/a| Y (WC20635051 1/1/2011 [1/1/2012 |EL EACHACCIDENT s 2,000,000
OFFICER/MEMBER EXCLUDED? I
c f:ﬂandglory:’nenﬂd Y [WC20635053 1/1/2011 |1/1/2012 | EL DISEASE-EAEMPLOYEE 5 2,000,000
D | DESGRIPTION OF OPERATIONS below Y WC20635054/WC20635055 1/1/2011 |1/1/2012 EL DISEASE-PoOLICYLMIT | 2,000,000
E 015438088 5/1/2011 [6/1/2012
F | Professional Liability |PE1105150/PE1105490 5/1/2011 |6/1/2012 | $2,000,000 Each Claim
w/Limited Contractual - $2,000,000 Aggregate
Claims Made Policy
DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach Acord 101, Additonal Remarks Schedule, if more space is required)

Re: Sumter County Project Management Services

The Workers’ Compensation coverage shown above does not apply in monopolistic states. 1In the
States of ND, OH, WA and WY, Workers’ Compensation coverage is provided by the State Fund. 1In
those States, the above-referenced policies provide Stop-Gap Employers’ Liability only.

[SEE ATTACHED
CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

Sumter County Board of County Commissioners
Risk Management Department AUTHORIZED REPRESENTATIVE

Attn: Lita Hart
7375 Powell Road *
Wildwood, FL 34785 t& X W M‘_\
Col11:3360299 Tpl:1261433 Cert:15976290 ©1988-2010 ACORDEORPORATION. All rights reserved.
ACORD 25 (2010/05) The ACORD name and logo are registered marks of ACORD
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ADDITIONAL REQUIRED DOCUMENTS -

AGENCY CUSTOMER ID: 645175

Loc#
ACORD’
— ADDITIONAL REMARKS SCHEDULE Page 2 of 2
AGENCY NAMED INSURED
URS Corporation
Willis Insurance Services of California, Inc. 600 Montgomery Street, 26th Floor
POLICY NUMBER - B San Francisco, CA 94111
See First Page
CARRIER NAIC CODE
See First Page EFFECTVEDATE: gee First Page
ADDITIONAL REMARKS
THIS ADDITIONAL REMARKS FORM IS A SCHEDULE TO ACORD FORM,
FORM NUMBER: 25 FORM TITLE: CERTIFICATE OF LIABILITY INSURANCE

Workers Compensation policies apply as indicated below:

WC20635051 - CA

WC20635052 - FL

WC20635053 - TX

WC20635054 - AK, AL, AZ, DC, DE, HI, IA, IL, IN, KS, LA, MD, ME, MI, MO, MS, MT, NC, NE, NH, NJ,
NM, OK, PA, RI, SC, SD, TN, V.

WC20635055 - AR, Cb, CT, GA, ID, KY, MA, MN, ND, NV, NY, OH, OR, UT, WA, WI, WV, WY

Excess Auto Liability

Carrier: American Guarantee & Liability Insurance Company
Policy No. AEC938521602

Effective: 5/1/2011 to 6/1/2012

Limits: $1,000,000 Per Occurrence

Sumter_ County_ Board of County Commisgioners is included as an Additional Insured as respects the
General Liabllity policy, where required by written contract.

This insurance is Primary over any similar insurance available to any person or organization we
have added to this policy as Additional Insured.

Waiver of Subrogation agplies to General Liability, Automobile Liability and Workers Compensation
policies, where required by written contract and as permitted by law.

ACORD 101 (2008/01) Coll:3360299 Tpl:1261433 Cert:15976290 ©2008 ACORD CORPORATION. Allrights reserved.
The ACORD name and logo are registered marks of ACORD
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ADDITIONAL REQUIRED DOCUMENTS -

This endorsement, effective 12:01 A.M. 5/1/2011 forms part of
Policy No. GL4870829 issued to URS Corporation
by National Union Fire Ins Co of Pittsburgh PA
THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

PRIMARY COVERAGE FOR SPECIFIED PERSONS OR
ORGANIZATIONS NAMED AS ADDITIONAL INSUREDS -
ONGOING AND COMPLETED OPERATIONS

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE FORM

The following paragraph is added to SECTION Il - WHO IS AN INSURED and applies
only to persons or organizations we have added to your policy as additional insureds by
endorsement to comply with insurance requirements of written contracts relative to: a)
the performance of your ongoing operations for the additional insures; or b) “your work”
performed for the additional insureds and included in the “products-completed
operations hazard:

This insurance is primary over any similar insurance available to any person or
organization we have added to this policy as an additional insured. However, this
insurance is primary over any other similar insurance only if the additional insured is
designated as a named insured in the Declarations of the other similar insurance. We
will not require contribution of limits from the other similar insurance if the insurance
afforded by this endorsement is primary.

This insurance is excess over any other valid and collectible insurance, whether
primary, excess, contingent or on any other basis, if it is not primary as defined in the
paragraph above.

All other terms and conditions of the policy are the same.

%;7214 0.0
Adthorized Reﬁresentative or

Countersignature (in States Where
Applicable

90533 (3/06) Page 1 of 1
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ADDITIONAL REQUIRED DOCUMENTS -

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.
ENDORSEMENT #

This endorsement, effective 12:01 AM. 5/1/2011 forms a part of Policy No. GL4870829
issued to URS Corporation by Mational Union Fire Ins Co of Pittsburgh PA

ADDITIONAL INSURED- OWNERS, LESSEES, OR CONTRACTORS — COMPLETED
OPERATIONS

This endorsement modifies insurance provided under the following:
COMMERCIAL GENERAL LIABILITY COVERAGE FORM
SCHEDULE
HAME OF ADDITIONAL INSURED PERSOH OR ORGANIZATION:

WHERE REQUIRED BY WRITTEN CONTRACT OR AGREEMENT

SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS
LOCATION AND DE SCRIPTION OF COMPLETED OPERATIONS:

WHERE REQUIRED BY WRITTEN CONTRACT OR AGREEMENT

RE: SUMTER COUNTY PROJECT MAHAGEMENT SERVICES
ADDITIOHAL PREMIUM:

{If No entry appears above, information required to complete this endorsement will be shown in
the Declarations as applicable to the endorsement.)

SECTION Il - WHO IS AN INSURED is amended to include as an insured;

The person or organization shown in the Schedule, but only with respect to liability arising out of
"your work" at the location designated and described in the schedule of this endorsement
performed for that additional insured and included in the "products-completed operations hazard".

All other terms and conditions remain unchanged.

Countersigned by %ﬁ’; D. ﬁw«ﬁﬁ—

97837 (4/08) Includes copyrighted material of
Insurance Services Office, Inc., with its permission.
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ADDITIONAL REQUIRED DOCUMENTS -

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ENDORSEMENT #
This endorsement, effective 12:01 A.M. 5/1/2011 forms a part of Policy No. GL4870829
issued to URS Corporation by National Union Fire Ins Co of Pittsburgh PA

ADDITIONAL INSURED- OWNERS, LESSEES, OR CONTRACTORS - SCHEDULED PERSON OR
ORGANIZATION

This endorsement modifies insurance provided under the folfowing:
COMMERCIAL GENERAL LIABILITY COVERAGE FORM
SCHEDULE
NAME OF PERSON OR ORGANIZATION:
WHERE REQUIRED BY WRITTEN CONTRACT OR AGREEMENT
SUMTER COUNTY BOARD OF COUNTY COMMISSIONERS

{If no entry appears above, information required to complete this endorsement will be shown in the
Declarations as applicable to the endarsement.)

A. SECTION Il -WWHO IS AN INSURED is amended to include as an insured;

The person or organization shown in the schedule, but only with respect to liability arising out
of your ongoing operations performed for that additional insured.

B. Wih respect to the insurance afforded to these additional insureds, SECTION | -
COVERAGES, COVERAGE A - BODILY INJURY AND PROPERTY DAMAGE LIABILITY, 2.
— Exclusions, is amended to include the following additional exclusion;

This insurance does not apply to "bodily injury” or "property damage” occurring after:

(1) all work, including materials, parts or equipment furnished in connection with such work,
on the project (other than service, maintenance or repairs) to be performed by or on
behalf of the additional insured(s) at the site of the covered operations has been
completed; ar,

(2) that portion of "your work" out of which the injury or damage arises has been put to its
intended use by any person or organization other than another contractor or subcontractor
engaged in performing operations for a principal as a part of the same project.

All other terms and conditions remain unchanged.

Countersigned by /4“"4-— D. Lo Xt

97838 (4/08) Includes copyrighted material of
Insurance Services Office, Inc., with its pemission.
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